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Visualize your schedule with a Gantt
chart!

Posted on June 30, 2026 by Benoit
The Gantt view gives you a comprehensive overview of your project’'s progress.

This feature is available on Archipad App and Archipad Cloud.

Archipad App

Access the Gantt view on Archipad App:
1. Open the “Schedule” menu,
2. The “Events” view is displayed,
3. In the top right corner of the screen, tap the “View” button,

4. Select the Gantt option from the available choices.
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< Projet  Evénements  Modifier D Planning Vue +

1 FACADE NORD .
16 mars 2022 - 23 mars 2022 Description FAGADE NORD A Evénements

4 - Ravalement

Catégorie RAVALEMENT Gantt
2 JOINTAGE DU R+1DE L'ENS...
18 mars 2022 - 25 mars 2022 \_—
5 Clotsons & doublage: Concerne 4 - Ravalement
3 PLACAGE DU RDC+JOINTAGE Date de début 16/03/2022 08:00
18 mars 2022 - 22 avril 2022
8 - Cloisons & doublages
Date de fin 23/03/2022 17:00
4 CARRELAGE LOT 101
22 mars 2022 - 25 mars 2022
Avancement

10 - Revétements de sols

5 FACADE OUEST
24 mars 2022 - 30 mars 2022

4 - Ravalement

6 CARRELAGE LOTS 201-301-...
28 mars 2022 - 27 mai 2022

10 - Revétements de sols

7  FAGADE SUD
31 mars 2022 - 13 avril 2022
4 alement

8  FAIENCES LOTS 201-301-401
11 avril 2022 - 27 mai 2022

11 - Peinture - Revétements Muraux

9 BRANCHEMENT AEP-SUEZ
11 avril 2022 - 22 avril 2022
13 - VRD

10 ESCALIERS LOTS 301-401
19 avril 2022 - 21 avril 2022

10 - Revétements de sols

11 Appareillage appartements...
11 mai 2022 - 13 mai 2022

You have two methods to access the Events view:

The first is to select the Events option from the View button located in the top right
corner of the screen.

The second is to tap the Events button located in the top left.
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{ Evénements 2 Vue
EVENEMENT % DEBUT FIN F MARS 2022 AVRIL 2022 (" i 2
09 10 " 12 13 14 15 16 17 1 EVénementS
1 FACADE NORD 100  16/03/2022  23/03/2022 1
2 JOINTAGE DU R+1 DE LENSEMBLE D... 100 18/03/2022  25/03/2022 2 \/ Gantt
3 PLACAGE DU RDC+JOINTAGE 100 180032022 220412022 3
4 CARRELAGE LOT 101 100  22/03/2022  25/03/2022 4 e
5 FAGADE OUEST 100  24/03/2022  30/03/2022 5
6 CARRELAGE LOTS 201-301-401 100  28/03/2022  27/05/2022 6
7 FAGCADE SUD 100 31/03/2022  13/04/2022 7
8 FAIENCES LOTS 201-301-401 100 11/04/2022  27/05/2022 8
9 BRANCHEMENT AEP-SUEZ 100 11/04/2022  22/04/2022 9
10 ESCALIERS LOTS 301-401 100 19/04/2022  21/04/2022 10 e
11 Appareillage appartements pose interrup. 100 11/05/2022 13/05/2022 " o
12 Nettoyage intérieurs 78 13/05/2022  16/05/2022 12 @
13 Réalisation du Bouche pores 54 16/05/2022  16/05/2022 13 I
14 Coulage dalles extérieures 100  17/05/2022  18/05/2022 14 ‘
15 Peintures lots 201-401 30 19/05/2022  01/06/2022 15
16 Nettoyage complet appartements pour a... 19/05/2022  23/05/2022 16 @
17 Appareillage et pose interrupteurs lots 2... 19/05/2022  01/06/2022 YAl Appareillage et p.

18 Appareillages appartements et pose mo...

20/05/2022  27/05/2022 18

23/05/2022  27/05/2022 1 @D

©o o o o

19 Pose porte de placard

In the Gantt view, you will find the following elements:

* The index of your event along with its title.

» The progress percentage of your event.

* The start date and end date corresponding to your event.

What you should know:
Events that have only a start date are represented by a diamond shape.

Those with an end date identical to the start date are displayed as very
compact events.

The timeline display (temporal information: months, years, etc.) is
determined based on the total duration of the events.
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Archipad Web

Access the Gantt view on Archipad Web:

1. Open the “Schedule” menu,

2. The “Event” view is displayed,

3. In the top left corner of the screen, click the Gantt button.

Archipad® Projet Démo - Immeuble Belleville

® @  Evénements  Gantt

Informations
Libellé
o 15/10/2025 - jeu. 30/10/2025 Description
7e : Béton pose
7-Plomberie & CVCD

[m

Coffrage Ter étage
Planning

ven. 17/10/2025 - ven. 31/10/2025
2- Gros-ceuvre

Catégorie

Conceme

2 - Gros-ceuvre

Installation parquets extérieur
ven. 24/10/2025 - jeu. 06/11/2025 Date de début* Date de fin
- 5 - Menuiseries extérieures 31/10/2025 08:00 @ 13/11/2025 17:00 @ ©

E; Prises
Remarques ven. 24/10/2025 - mer. 29/10/2025
6 - Electricité Courants Forts et Faibles

Avancement ————@ 46 %

DigtForm Installation cloisons RDC SUPPRIMER L'EVENEMENT

=) ven. 31/10/2025 - jeu. 20/11/2025
8- Cloisons & doublages
Rapports

(=] Béton pose
ven. 31/10/2025 - jeu. 13/11/2025
Tableau
de bord 2-Gros-ceuvre

Archipu (4] Projet Démo - Immeuble Belleville
6) Evénements  Gantt
Informations
» ) OCTOBRE 2025 NOVEMBRE 2025
EVENEMENTS % DEBUT FIN #a2 #44 #45 #46 #47
Plane 1415 16 17 18 | 19 20 |21 [ 22 23 |24 |25 (2 27 28 29 30 31 1 2 3 4 |5 6| 7|8 | 9 10|11 |12 13 14 15 16 17 18 19 | 20

1 ool @ o womms 1

2 Coffrage 1er étage 0 17/10/2025 31/10/2025 2

Sitalstonpas o, 27 24102025 061112025 s

4 Prises 0 24/10/2025  29/10/2025 4

Sitaladondoisons 00 41 911072025 201112025 :
6 Béton pose 46 31/10/2025 13/11/2025 6

Observations

q

Remarques

DigitForm

B

Rapports

Tableau
debord



