

Visualize your schedule with a Gantt chart!

Posted on June 30, 2026 by Benoit


The Gantt view gives you a comprehensive overview of your project's progress.

This feature is available on Archipad App and Archipad Cloud.

Archipad App

Access the **Gantt** view on Archipad App:

1. Open the "Schedule" menu,
2. The "Events" view is displayed,
3. In the top right corner of the screen, tap the "View" button,
4. Select the Gantt option from the available choices.




The screenshot displays the Archipad interface with a list of 11 events on the left and a Gantt chart view on the right. The Gantt chart view is currently selected, showing a progress bar for the first event 'FAÇADE NORD' at 100% completion.

Event Number	Event Name	Start Date	End Date	Category
1	FAÇADE NORD	16 mars 2022	23 mars 2022	4 - Ravalement
2	JOINTAGE DU R+1 DE L'ENS...	18 mars 2022	25 mars 2022	8 - Cloisons & doublages
3	PLACAGE DU RDC+JOINTAGE	18 mars 2022	22 avril 2022	8 - Cloisons & doublages
4	CARRELAGE LOT 101	22 mars 2022	25 mars 2022	10 - Revêtements de sols
5	FAÇADE OUEST	24 mars 2022	30 mars 2022	4 - Ravalement
6	CARRELAGE LOTS 201-301-...	28 mars 2022	27 mai 2022	10 - Revêtements de sols
7	FAÇADE SUD	31 mars 2022	13 avril 2022	4 - Ravalement
8	FAÏENCES LOTS 201-301-401	11 avril 2022	27 mai 2022	11 - Peinture - Revêtements Muraux
9	BRANCHEMENT AEP-SUEZ	11 avril 2022	22 avril 2022	13 - VRD
10	ESCALIERS LOTS 301-401	19 avril 2022	21 avril 2022	10 - Revêtements de sols
11	Appareillage appartements...	11 mai 2022	13 mai 2022	

You have two methods to access the Events view:

The first is to select the Events option from the View button located in the top right corner of the screen.

The second is to tap the Events button located in the top left.



In the Gantt view, you will find the following elements:

- The index of your event along with its title.
- The progress percentage of your event.
- The start date and end date corresponding to your event.

What you should know:

Events that have only a start date are represented by a diamond shape.


Those with an end date identical to the start date are displayed as very compact events.

The timeline display (temporal information: months, years, etc.) is determined based on the total duration of the events.

Archipad Web

Access the **Gantt** view on Archipad Web:

1. Open the “Schedule” menu,
2. The “Event” view is displayed,
3. In the top left corner of the screen, click the Gantt button.



The screenshot displays the Archipad Web interface for a project named "Projet Démo - Immeuble Belleville". The interface is divided into two main sections: the top section shows the "Événements" (Events) view, and the bottom section shows the "Gantt" view.

Top Section: Événements View

The left sidebar contains a menu with icons for Informations, Plans, Planning, Visites, Observations, Remarques, DigifForm, Rapports, and Tableau de bord. The main content area shows a list of events:

- 1 Libellé: mer. 15/10/2025 – jeu. 30/10/2025, 7 - Plomberie & CVCD
- 2 Coffrage 1er étage: ven. 17/10/2025 – ven. 31/10/2025, 2 - Gros-œuvre
- 3 Installation parquets extérieur: ven. 24/10/2025 – jeu. 06/11/2025, 5 - Menuiseries extérieures
- 4 Prises: ven. 24/10/2025 – mer. 29/10/2025, 6 - Electricité Courants Forts et Faibles
- 5 Installation cloisons RDC: ven. 31/10/2025 – jeu. 20/11/2025, 8 - Cloisons & doublages
- 6 Béton pose: ven. 31/10/2025 – jeu. 13/11/2025, 2 - Gros-œuvre

The right panel shows details for the selected event "Béton pose":

- Description: Béton pose
- Catégorie: 2 - Gros-œuvre
- Date de début*: 31/10/2025 08:00
- Date de fin: 13/11/2025 17:00
- Avancement: 46 %

Bottom Section: Gantt View

The Gantt view displays a timeline from October 14 to November 20, 2025. The timeline is divided into days, with specific dates marked for each event. The events are represented by horizontal bars of different colors:

- 1 Libellé: October 15 to October 30 (pink bar)
- 2 Coffrage 1er étage: October 17 to October 31 (green bar)
- 3 Installation parquets extérieur: October 24 to November 6 (brown bar)
- 4 Prises: October 24 to October 29 (blue bar)
- 5 Installation cloisons RDC: October 31 to November 20 (orange bar)
- 6 Béton pose: October 31 to November 13 (dark green bar)